

	PROJECT NAME/SOURCE	STARTED	DESCRIPTION	STATUS (Oct 2 2023)
ACTIVE GRANTS and RELATED PROJECTS				
G-0	CIRCUIT RIDER 5-TOWN	2023	Circuit Rider Town Manager program with Perryville, Port Deposit, Rising Sun, and North East	Two hires completed, starting Oct 2, will have 3 Circuit Riders total for 5 Towns
G-1	Natl Fish and Wildlife (NFWF)	2023	Design & permitting for stream restoration and stormwater management facilities at the Athletic Complex	Preparing RFP
G-2	MD DNR Outcome 5	2023	Dredging design & permitting for Town boating facilities, i.e. boat ramp, town pier, fire boat pier	Advertising RFP
G-3	MD DNR Outcome 5	2023	Design and permitting dredge spoils facility	Design & permit application is under review
G-5	MHCD Façade Improvement	2023	Façade improvement grant program	Five \$5,000 awards under review, awaiting final approvals
G-6	MD DNR Ches and Coastal Serv	2023	Watershed Master Plan	Preparing Draft Plan, Consultant to complete 30% design of three projects
G-7	MD Dept of Budget & Management	2022	Maryland Water System Assistance Program	Reimbursements completed
G-8	American Rescue Plan (ARPA) funds from Federal COVID Funding	2021	75% of funds budgeted for stormwater management projects	Draft WMP to identify projects
G-9	MD DNR Outcome 2	2023	Comprehensive Plan update	Finalizing scope of work and grant agreement
P	Illustration of Coordinated Long-Range Plans	2023	Integrate Town plans	Research and create illustrations of how all plans work together
P	Emergency Operations Plan update	2023	Plan will help Town officials update procedures	Draft MOU for mutual aid completed, recall roster being developed, will create a draft emergency procurement policy
P	FEMA Community Rating System	2022	CRS application	Application has been submitted, need to send additional requested information
P	Sustainable MD	2022	Bronze-level Certification	Certification will be confirmed once sustainable procurement policy is adopted
G	Potential Water System Expansion/Annexation	2023	Look for qualifying grants that can assist	Also prepare Cost/Benefit Analysis
P	Green Team	Ongoing	Implementing work plan	Will assist with procurement policy, events, and maintenance project ideas
PENDING GRANT APPLICATIONS				
APP	USDA Rural Development Office	2022	Architectural design costs for Town Hall renovation and addition	Revised plans will be presented at public meeting for discussion on 10/24/23